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FACILITY STATUS CHANGE FORM

Date Submitted: Area: Control #:

June 12, 2014 300 Area D4-300-059-1
Originator: Facility ID:

Chris Strand 320 & 320BA
Phone: Action Memorandum:

554-2720 Action Memorandum #3
This form documents agreement among the parties listed below on the status of the facility D&D operations and

the disposition of underlying soil in accordance with the applicable regulatory decision documents.

Section 1: Facility Status
[ All D4 operations required by action memo complete.

[ D4 operations required by action memo partially complete, remaining operations deferred.

Description of Completed Activities and Current Conditions:
Deactivation: Utility isolations were performed on the facility prior to beginning facility decontamination.

The following hazardous materials were removed prior to facility demolition: lead, asbestos, batteries, Freon, oil, light ballasts,
HEPA filters and miscellaneous construction materials. Hazardous material removal and waste disposition was performed in
accordance with Removal Action Workfor 300 Area Facilities, DOE/RL-2004-77, Revision 2 (RAWP).

Demolition: Above-grade demolition of the 320 and the 320BA facilities were completed in August and September of 2011.
Below-grade demolition of the 320 foundation walls above 3-feet was completed in March of 2012. The above-grade building
debris were removed and disposed of at ERDF. The 320 basement walls and floor slab were left following EPA approval (See
attachment 5). Process sewer piping below the slab, the process sewer sump and condensate sump were removed. Excavated soil
was tested and used as backfill (see test results and EPA approval in attachment 6). The demolition was performed under
Radiological and Industrial Hygiene controls.

Removal of the 320BA slab and a portion of the southeast corner of the 320 Building foundation were originally deferred because of
interference by an active 13.8 KV underground electrical line. In 2014 this line was permanently de-energized, which eliminated the
interference and allowed removal of the deferred portions of both facilities. The 320BA slab and southeast comer of the 320
foundation were demolished, loaded out, and backfilled in May 2014.
Description of Deferral (as applicable):
None.

Section 2: Underlying Soil Status

[~ No waste site(s) present. No additional actions anticipated.

Documented waste site(s) present. Cleanup and closeout to be addressed under Record of Decision.

Potential waste site discovered during D4 operations. Waste site identification number <to be> assigned.

Cleanup and closeout to be addressed under Record of Decision.

Description of CurrentAs-Left Conditions:
The 320BA slab and the southeast corner of the 320 building were demolished and backfilled with clean material. The
320 basement walls and floor remain. Portions of the 320 concrete basement floor were removed to access process
sewer piping. A Civil survey and GPERS survey are included as attachments 3 and 4, respectively. No GPERS was
conducted after removal of the 320BA slab and southeast corner of the 320 Building foundation. Soils were evaluated
before backfill, no anomalies noted.
Identification of Documented Waste Site(s) or Nature of Potential Waste Site Discovery (as applicable):
300-15, Process Sewer - was removed to the limits of the excavation layback, but segments remain in the area.
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FACILITY STATUS CHANGE FORM
The following rejected UICs were decommissioned during demolition:
UIC - 300-241, 320 Building Irrigation Line Effluent, Misc. Stream #79 - removed and backfilled.
UIC - 300-88, 320 Building Irrigation Line Effluent, Misc. Stream # 626 - removed and backfilled.
UIC - 300-89, 320 Building Irrigation Line Effluent, Misc. Stream # 627 - removed and backfilled.
UIC - 300-90, 320 Building Irrigation Line Effluent, Misc. #628 - removed and backfilled.

UIC - 300-91, 320 Building, Misc. Stream # 350 - was not found.
Section 3: List of Attachments
1. Facility information (building history, characterization and identification of documented waste sites).
2. Project photographs.
3. Civil Survey
4. GPERS Survey
5. EPA approval to leaveabasement walls and slab.
6. EPA approval'to use excavated soil for clean backfill.

DOE-R Date

Lead Regulator 2 EPA [~ Ecology Date
DISTRIBUTION:
EPA: Dennis Faulk, B1-46 SIS Coordinator: Ben Cowin, 1-14-22
Ecology: Rick Bond, HO-57 D4 EPL: Chris Strand, L7-10
DOE: Rudy Guercia, A3-04 Sample Design/Cleanup Verification: Theresa Howell, H4-23
Document Control, HO-30 FR Engineering: Eric [son, L4-39
Administrative Record, H6-08 (300-FF-2 OU) FR EPL: Chris Strand, L5-45
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Attachment 1: Facility Information

Building History:

The 320 Building, constructed in 1966, was known as the Physical Sciences Laboratory. A
addition was constructed in the 1980's increasing the building to 144' x 84' (25,000 square
The building was constructed of concrete and steel framing and contained 22 laboratories,
offices, restrooms, and supply rooms.

large
feet).

The 320 Building was located at the intersection of Cypress Street and Nebraska Avenue in the
southern portion of the 300 Area. Throughout its history, the 320 building produced small
amounts of low level wastes and was not connected to the radioactive liquid waste sewer
(RLWS). The original work performed in the 320 building included gamma ray spectrographic
analysis, physical measurements with instruments and various types of radiochemical separations
involving low level radionuclides. Radiometric techniques, new mass spectrometric techniques,
combined atomic absorption/mass spectrometric analysis, laser-based spectrometric techniques
and many classified programs were developed in the 320 Building.

The 320BA Boiler Annex was located adjacent to the southeast corner of the 320 Building.
Constructed in 1997, the 320BA boiler annex was a pre-engineered metal building on a concrete
slab that measured approximately 24' x 30'. 320BA housed a gas fired package boiler system to
provide heat for 330. The boiler annex was electrically heated with natural gas, water and sewer
connections. Inside floor drains and intermittent blowdown separators drained to a sump that
was tied to the process sewer.

Building Characterization:

Table 1 summarizes the industrial hygiene, radiological control, and asbestos samples collected in the 320
and 320BA Buildings.

Table 1. Summary of Characterization Surveys at 320 and 320BA.

Type Date Documented In Results Summary
Pre-Demolition
Asbestos June 13, 2011 CNN # 159189 ACM was identified in floor

tiles/sheeting, mastic, counter tops,
fire doors, piping gaskets, hard
pipe elbows and plaster.

IH Surveys and May 10, 2011 CNN (Be, Cd, Cr, Pb) # No contamination above action
Beryllium 158884. levels.
Characterization February 24, 2011

CNN # 154535. Identified potential hazards with
asbestos, Hg, Pb and PCB ballasts.

Radiological Surveys June 14, 2011 RSR-300PS-1-2730 One area of the floor was
June 23, 2011 RSR-300PS-11-2907 discovered with fixed
March 7, 2012 ERS-300PS-12-0005 contamination. No other

radiological contamination was
__identified.

320 & 320BA FACILITY COMPLETION
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Associated WIDs sites:

The following "Rejected" Underground Injection Control (UICs) wells were excavated and
backfilled (decommissioned) during the 320 Building demolition:

UIC - 300-241 320 Building Irrigation Line Effluent, Misc. Stream # 790
UIC - 300-88 320 Building Irrigation Line Effluent, Misc. Stream #626
UIC - 300-89 320 Building Irrigation Line Effluent, Misc. Stream #627
UIC - 300- 90 320 Building Irrigation Line Effluent, Misc. Stream #628

UIC - 300-91 320 Building, Misc. Stream # 350 was not found

300-15 Process sewer was removed to the limits of the layback excavation.

Anomalies Discovered During Demolition.

No anomalies were discovered during the demolition of the 320 Building or the 320BA. No
anomalies were discovered during subsequent removal of the 320BA slab and southeast portion
of the 320 Building foundation.

320 & 320BA FACILITY COMPLETION
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Attachment 2: Project Photographs

Photo 1: Looking southeast at the 320 Building on August 22, 1968.

Photo 2. Looking northeast at the 320 Building & 320BA on August 16, 2011.

320 & 320BA FACILITY COMPLETION
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Photo 3. Looking east at the 320 Building basement and 320BA Slab on March 8, 2012.

Photo 4. Photo of the southwest corner of the 320 Building slab left due to utility
interference.

03.29.2012 0:36
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Photo 5. Looking southwest at 320BA on February 7, 2011.
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Photo 6. 320BA Slab on November 16, 2011.
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Photo 7. 320 & 320BA after backfill. Looking northwest on April 29, 2012.

4

Photo 8. 320 Foundation & 320BA slab after backfill.
Looking northwest on June 10, 2014.
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Attachment 3: Civil Survey.

320 & 320BA FACILITY COMPLETION
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Building Location Pre-Demolition

Cut Pipe Locations

Name
1
2
3
4

FeatCode
Fire Water -Sin Steel
Process Sewer - 41n Steel
Sanitary Sewer - Clay Pipe
Process Sewer - Sin Steel

Northing
115491.31
115491.65
115516.38
115517.45

Easting
593834.40
593834.81
593789.44
593787.92

Elevation
120.759
120.536
120.917
120.791

US State Plane 1983
Zone: Washington South 4602;
NAD83, NAVD88; Units are in Meters 0

GPS Post-Demo Survey
for the 320 Building
Cut Pipe Locations

A
5 10 20 Meters

WCH:01/26/12 V~maaye~cMap\300A320b~dg.mxd, 5 13,19 PM



Attachment 4: GPERS Survey.

320 & 320BA FACILITY COMPLETION
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Attachment 5: EPA approval to leave basement walls and slab.
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Harrie, John P

From: Strand, Christopher P
Sent: Thursday, March 08, 2012 6:47 AM
To: Harrie, John P
Subject: FW: Completion of 320 Removal Actions

This correspondence will need to be attached to the 320 FSCF.

----- Original Message-----
From: Guercia, Rudolph F (Rudy) [mailto:rudolph.guercia@rl.gov
Sent: Tuesday, March 06, 2012 11:02 AM
To: 'Larry Gadbois'
Cc: Strand, Christopher P
Subject: RE: Completion of 320 Removal Actions

This is acceptable for the purposes of the RCCC.

R. F. Guercia, Field Engineering
U.S. Dept. of Energy, Richland Operations Office
PH: (509) 376-5494
Fax: (509) 373-0726

----- Original Message-----
From: Larry Gadbois [mailto:Gadbois.Larry@epamail.epa.gov]
Sent: Tuesday, March 06, 2012 10:44 AM
To: Guercia, Rudolph F (Rudy)
Cc: Strand, Christopher P
Subject: Re: Completion of 320 Removal Actions

This looks acceptable to EPA.
--Larry--

From: "Strand, Christopher P" <cpstrand@wch-rcc.com>
To: Larry Gadbois/RlO/USEPA/US@EPA, "Guercia, Rudolph F"

<rudolph.guercia@rl.doe.gov>
Date: 03/06/2012 10:37 AM
Subject: Completion of 320 Removal Actions

Larry, Rudy,

Provided for EPA and DOE concurrence is the proposed path forward to complete removal
actions for the 320 Building in the 300 Area. This methodology is consistent with
Sections 2.5 and 2.6 of the Removal Action Work Plan for 300 Area Facilities,
DOE/RL-2004-77, Rev 2.

Please call if there are any questions.

Thanks,

Chris
554-2720

320 Physical Sciences Building History

The 320 Building was constructed in 1966 and served as a low-level analytical research
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laboratory until being declared excess. The building was turned over to WCH for
deactivation and demolition in February of 2011.

Current 320 Site Conditions:

The 320 Building has undergone demolition with the below-grade basement remaining in
place. Process sewer piping is being removed from in and under slab by machine trenching.
Additionally, two sumps (process and sanitary sewer) located in the basement will be
removed via machine excavation. A layback has been established around the external
basement walls to mitigate collapse hazards for work the balance of being performed.
Process sewer segments are also being removed from the foundation excavation layback.

Remaining Actions for Closure:

Following removal of all process sewer piping and sumps, below-slab and layback soils will
be sampled to evaluate suitability for use as back fill. One composite sample each for
both trench and layback soils well be performed and will be comprised of 30 aliquots each,
collected at even intervals from the spoils face. Analysis will include the full suite of
300-FF-2 contaminants of concern. If analytical results for the soils pass remedial
action goals they will be used as part of below-grade fill material with the balance
imported from Pit 6. Results of sampling will be provided to DOE and EPA via separate
correspondence.

The remaining basement slab and walls will be left in place, with the walls demolished to
3 feet below-grade to support backfill. Both layback and trench excavations will be
visually inspected for any anomalous conditions and final hand held radiological surveys
will be
performed. Final closure will consist of backfill to general area
grade with all removal actions documented on a Facility Status Change Form (to include
radiological and sampling results) . This approach is supported by completion of
comprehensive GPERS surveys of the basement slab, and MARSSIM surveys of vertical wall
surfaces that identified no radiological contamination. GPERS track maps and RSR
references are attached.

2



Attachment 6: EPA approval to use excavated soil for clean backfill.
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Harrie, John P

From: Larry Gadbois [Gadbois.Larry@epamail.epa.gov]
Sent: Tuesday, March 20, 2012 9:26 AM
To: Guercia, Rudolph F

Cc: Harrie, John P; Strand, Christopher P
Subject: RE: Completion of 320 Removal Actions
EPA approves this data as sufficient to use these two soil stockpiles for backfill.
--Larry--

"Strand, Christopher P" ---03/20/2012 08:24:09 AM---Larry, Rudy, Per the commitment below, attached
is the Sample Results Summary for the

From: "Strand, Christopher P" cpstrand@wch-rcc.com>
To Larry Gadbois/R10/USEPA/US@EPA, "Guercia, Rudolph F" rudolph.guercia@rl-doe.gov>
Cc: "Harrie, John P" <jpharrie@wch-rcc.com>
Date: 03/20/2012 08:24 AM
Subject: RE: Completion of 320 Removal Actions

Larry, Rudy,

Per the commitment below, attached is the Sample Results Summary for the
320 Building excavation spoils. An evaluation of data results for the
two samples show no Remedial Action Goals were exceeded. EPA and DOE
concurrence is requested for use of the excavated soils as basement
fill.

Thanks,

Chris
554-2720

----- Original Message-----
From: Larry Gadbois [mailto:Gadbois.Larry@epamail.epa.gov]
Sent: Tuesday, March 06, 2012 10:44 AM
To: Guercia, Rudolph F
Cc: Strand, Christopher P
Subject: Re: Completion of 320 Removal Actions

This looks acceptable to EPA.
--Larry--

From: "Strand, Christopher P" <cpstrand@wch-rcc.com>
To: Larry Gadbois/RlO/USEPA/US@EPA, "Guercia, Rudolph F"
<rudolph.guercia@rl.doe.gov>
Date: 03/06/2012 10:37 AM
Subject: Completion of 320 Removal Actions

4wi/21m
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Larry, Rudy,

Provided for EPA and DOE concurrence is the proposed path forward to
complete removal actions for the 320 Building in the 300 Area. This
methodology is consistent with Sections 2.5 and 2.6 of the Removal
Action Work Plan for 300 Area Facilities, DOE/RL-2004-77, Rev 2.

Please call if there are any questions.

Thanks,

Chris
554-2720

320 Physical Sciences Building History

The 320 Building was constructed in 1966 and served as a low-level
analytical research laboratory until being declared excess. The
building was turned over to WCH for deactivation and demolition in
February of 2011.

Current 320 Site Conditions:

The 320 Building has undergone demolition with the below-grade basement
remaining in place. Process sewer piping is being removed from in and
under slab by machine trenching. Additionally, two sumps (process and
sanitary sewer) located in the basement will be removed via machine
excavation. A layback has been established around the external basement
walls to mitigate collapse hazards for work the balance of being
performed. Process sewer segments are also being removed from the
foundation excavation layback.

Remaining Actions for Closure:

Following removal of all process sewer piping and sumps, below-slab and
layback soils will be sampled to evaluate suitability for use as back
fill. One composite sample each for both trench and layback soils well
be performed and will be comprised of 30 aliquots each, collected at
even intervals from the spoils face. Analysis will include the full
suite of 300-FF-2 contaminants of concern. If analytical results for
the soils pass remedial action goals they will be used as part of
below-grade fill material with the balance imported from Pit 6. Results
of sampling will be provided to DOE and EPA via separate correspondence.

The remaining basement slab and walls will be left in place, with the
walls demolished to 3 feet below-grade to support backfill. Both
layback and trench excavations will be visually inspected for any
anomalous conditions and final hand held radiological surveys will be
performed. Final closure will consist of backfill to general area
grade with all removal actions documented on a Facility Status Change
Form (to include radiological and sampling results) . This approach is
supported by completion of comprehensive GPERS surveys of the basement
slab, and MARSSIM surveys of vertical wall surfaces that identified no
radiological contamination. GPERS track maps and RSR references are
attached.
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[attachment "320 soil sample results 3-19-12.doc" deleted by Larry
Gadbois/RlO/USEPA/US]
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320 Building Soil Samplinc Results - March 19. 2012

Below-grade demolition of the 320 Building generated approximately 2,000 cubic
yards of soil during basement layback and process sewer pipe removal.

Two soil stockpiles were staged within the building foot print area (BFA):
* One stockpile is comprised of soil material excavated from the sides of the

building to relieve lateral stress from foundation walls during demolition,
and

* A smaller stockpile that was comprised of soil removed from below the
building's basement slabs during sewer pipe removal.

On March 6 & 7, 2012, a composite sample was collected from each of the two
soil stockpiles. Each composite was made up of a 30 aliquot samples collected
at even intervals along the face of the two stockpiles.

1. J1NLJ8 - 320 basement soil stockpile.
2. J1NLJ9 - 320 perimeter soil stockpile.

The samples were submitted under chain of custody documentation to Lionville
and Eberline laboratories and analyzed for:

* Gross Alpha & Beta,
* Isotopic Radionuclides
* Strontium, Technicium-99, Carbon-14, Tritium and Nickel-63,
* ICP Metals, Hex-Chromium and total Cyanide,
* IC Anions, Sulfides,
" TPH diesel and oil,
* Alcohols, Glycols & Ketones,
" VOAs, Semi-VOAs and PCBs.

Laboratory results are indicated on the tables below. The tables list only
detectable results that were reported and were subsequently compared to the
remedial action goals (RAGs) presented in the Remedial Design
Report/Remedial Action Work Plan for the 300 Area (RDR/RAWP) - Table 2.1.

Conclusions

Based on both the RCF and laboratory results, the two soil stockpiles did not
exhibit radionuclide activity above background levels. As shown in the tables
below, laboratory results indicate that the soil does not contain contamination
above the 300 Area RAGs for the analytes tested. This data is being used to
document EPA concurrence to use the two soil stockpiles for backfill of the 320
Building.

320 Soil Sampling Summary - March 19, 2012 Page I



Table-1 320 Soil Sample Results for J1 NLJ8 - Basement Soil Stockpile - Radlonuclides
Remedial Action Goals (mg/kg)

Maximum industrial Residential Residential Residential
Result Direct Direct Protective of Protective

COC/COPC Kcd Background (pCl/g)) Exposure Exposure Groundwater of the
River

Gross Alpha NA NA 4,87 NA NA NA NA
Gross Beta NA NA 14.3 NA NA NA NA
Carbon 14 200 NA 0.766 82 8.7 NA NA
Thorium 228 200 NA 0.692 10.8 2.3 NA NA
Thorium 232 200 1.3 0.590 4.8 1.0 NA NA
Total Uranium 8.9 2.27 1.26 350 56.1 267 37
Uranium 233/234 8.9 1.1 0.398 167 27.2 127.4 17.9
Uranium 235 8.9 0.11 0.028 16 2.7 13.3 1.8
Uranium 238 8.9 1.1 0.416 167 26.2 127.4 17.3
Potassium 40 NA NA 13.8 NA NA NA NA
Radium 226 NA NA 0.346 NA NA NA NA
Radium 228 NA NA 0.590 NA NA NA NA

Table-3 320 Soil Sample Results for J1NLJ8 - Basement Soil Stockpile - Chem Data
Remedial Action Goals (mg/kg)

Maximum Industrial Residential Residential Residential
Result Direct Direct Protective of Protective

COC/COPC Kd Background (mg/kg) Exposure Exposure Groundwater of the
River

Arsenic 3 6.5 2.48 58 20 20 20
Barium 25 132 66.8 4,900 1,600 200 400
Beryllium 790 1.51 0.224 104 10.4 1.51 1.51
Boron 3 NA 0.900 700,000 16,000 320 NA
Cadmium 30 0.81 0.076 139 13.9 0.81 0.81
Chromium 200 18.5 7.98 5.25E+06 120,000 18.5 18.5
Cobalt 50 15.7 5.54 1,050 24 15.7 NA
Copper 22 22 10.5 130,000 2,960 59.2 22
Lead 30 10.2 3.13 1,000 353 10.2 10.2
Lithium 50 33.5 6.11 7,000 160 33.5 NA
Manganese 50 512 281 165,000 3,760 512 512
Molybdenum 20 NA 0.354 17,500 400 8 NA
Nickel 65 19.1 9.15 70,000 1,600 19.1 274
Strontium 25 NA 20.3 2.10E+06 48,000 960 NA
Tin 130 NA 1.54 2.1E+06 48,000 960 NA
Vanadium 1,000 85.1 52.0 24,500 560 85.1 NA
Zinc 30 67.8 41.3 1.05E+06 24,000 480 67.8
Sulfate 0 237 85.4 NA NA 25,000 NA
Nitrate/Nitrite-N 0 11.8/NA 0.64 350,000 8,000 100 200
ButylBenzylPhthalate 13.8 NA 0.571 700,000 16,000 320 250

320 Soil Sampling Summary - March 19, 2012 Page 2



Table-2 320 Soil Sample Results for J1 NLJ9 - Perimeter Wall Soil Stockpile - Radionuclides
Remedial Action Goals (mg/kg)

Maximum Industrial Residential Residential Residential
Result Direct Direct Protective of Protective

COC/COPC Kd Background (pCI/g)) Exposure Exposure Groundwater of the
River

Gross Alpha NA NA 7.87 NA NA NA NA
Gross Beta NA NA 16.6 NA NA NA NA
Carbon 14 200 NA 1.10 82 8.7 NA NA
Thorium 228 200 NA 0.725 10.8 2.3 NA NA
Thorium 232 200 1.3 0.797 4.8 1.0 NA NA
Total Uranium 8.9 2.27 1.24 350 56.1 267 37
Uranium 233/234 8.9 1.1 0.394 167 27.2 127.4 17.9
Uranium 238 8.9 11 0.436 167 26.2 127.4 17.3
Potassium 40 NA NA 14.8 NA NA NA NA
Radium 226 NA NA 0.414 NA NA NA NA
Radium 228 NA NA 0.658 NA NA NA NA

Table-4 320 SoIl Sample Results for JINLJ9 - 320 Perimeter Wall Sol Stockpile - Chem Data
Remedial Action Goals (mg/kg)

Maximum Industrial Residential Residential Residential
Result Direct Direct Protective of Protective

COC/COPC Kd Background (m/g) Exposure Exposure Groundwater of the River
Arsenic 3 6.5 2.53 58 20 20 20
Barium 25 132 59.9 4,900 1,600 200 400
Beryllium 790 1.51 0.236 104 10.4 1.51 1.51
Boron 3 NA 0.841 700,000 16,000 320 NA
Cadmium 30 0.81 0.0903 139 -13.9 0.81 0.81
Chromium 200 18.5 9.16 5.25E+06 120,000 18.5 18.5
Cobalt 50 15.7 4.86 | 1,050 24 15.7 NA
Copper 22 22 10.3 130,000 2,960 59.2 22
Lead 30 10.2 2.78 1,000 353 10.2 10.2
Lithium 50 33.5 6.91 7,000 160 33.5 NA
Manganese 50 512 231 165,000 3,760 512 512
Molybdenum 20 NA 0.362 17,500 400 8 NA
Nickel 65 19.1 7.76 70,000 1,600 19.1 27.4
Strontium 25 NA 20.2 2.10E+06 48,000 -960 NA
Tin 130 NA 1.39 2.1 E+06 48,000 960 NA
Vanadium 1,000 85.1 42.9 24,500 560 85.1 NA
Zinc 30 67.8 73.7 1.05E+06 24,000 480 67.8
Sulfate 0 237 67.2 NA NA 25,000 NA
Nitrate/Nitrite- 0 11.8/NA 2.84 350,000 8,000 100 200

Motor Oil 50 NA 13.5 200 200 200 200

320 Soil Sampling Summary - March 19, 2012 Page 3


